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DOJ OIG Releases Report on FBI’s Aircraft Lease Contract Awarded to Midwest Jet Center, 
LLC, dba Reynolds Jet Management 

 
The Department of Justice (DOJ) Office of the Inspector General (OIG) announced today the 
release of a report examining the Federal Bureau of Investigation’s (FBI) sole-source contract 
with Midwest Jet Center, LLC, doing business as Reynolds Jet Management (RJM).  RJM leased a 
Gulfstream G-V (G5) aircraft to the FBI for 6 months, from January 31, 2016, to July 30, 2016, 
for a total of $2.4 million.  The FBI had previously leased this aircraft from RJM under a separate 
contract. 
 
The DOJ OIG found that RJM complied with the stated terms and conditions of the 6-month 
contract, but identified several deficiencies with the FBI’s awarding and oversight of the 
contract.   
 
The specific findings in today’s report include: 
 

 The FBI did not award or administer the contract in accordance with the Federal 
Acquisition Regulation (FAR).  Specifically, the FBI did not comply with the FAR that 
requires government contracting personnel to approve a sole source justification prior 
to awarding the contract.  Instead, the sole source justification documents were dated 
nearly 5 months into the 6-month lease.  Further, the FBI did not formally award the 
contract until approximately 1 month after the period of performance began.  We also 
found that the FBI did not adequately review invoices, pay invoices in a timely manner, 
maintain sufficient documentation in the contract file to show a complete history of the 
contract action, or enter accurate information into the Federal Procurement Data 
System – all of which were in non-compliance of the FAR. 

 

 The FBI did not include specific performance metrics in the contract.  During the 
contract period of performance, the leased G5 aircraft was unavailable for a total of 44 
days for unscheduled maintenance, which equated to approximately $580,000 of the 
total contract value and, based upon documentation provided by the FBI, negatively 
affected FBI missions.  However, because the contract did not include specific 
performance metrics, the FBI did not have any meaningful recourse for the significant 
unexpected downtime of the leased G5 aircraft. 
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 FBI officials did not complete a comprehensive bilaterally agreed-upon pre-inspection 
of the G5 aircraft.  At the conclusion of the lease, RJM identified needed repairs to the 
aircraft that RJM deemed to be in excess of normal wear and tear, and submitted 
requests for equitable adjustment to the FBI for $2.4 million.  Without a documented 
pre-inspection agreed to by both parties, we could not determine the accuracy of RJM’s 
request for an equitable adjustment. 

 
The deficiencies discussed in today’s report are similar to those identified in the OIG’s 
September 2016 report entitled, “Audit of the Federal Bureau of Investigation’s Fuel 
Procurement Contracts Awarded to the Petroleum Traders Corporation,” which examined 
certain FBI contracts for bulk fuel procurements.  We believe the FBI needs to assess the 
findings from both reports to determine how to improve its compliance with the FAR and 
internal FBI policies. 
 
Today’s report makes seven recommendations to the FBI that address the deficiencies we 
identified.  The FBI agreed with all of the recommendations. 
 
Report:  Today’s report is available on the OIG’s website under “Recent Reports” and at the 
following link:  https://oig.justice.gov/reports/2017/a1730.pdf.  
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